

Hong Kong Exchanges and Clearing Limited and The Stock Exchange of Hong Kong Limited take no responsibility for the contents of this announcement, make no representation as to its accuracy or completeness and expressly disclaim any liability whatsoever for any loss howsoever arising from or in reliance upon the whole or any part of the contents of this announcement.

SANDS CHINA LTD.

金沙中國有限公司*

(incorporated in the Cayman Islands with limited liability)

(Stock Code: 1928)

VOLUNTARY ANNOUNCEMENT

EXTENSION OF TIME TO COMPLETE THE DEVELOPMENT OF PARCEL 3 IN COTAI, MACAO

As stated in our annual report for the year ended December 31, 2011, the deadline for the completion by Sands China Ltd. (the “**Company**”) of the development of Parcel 3 in Cotai, Macao (“**Parcel 3**”) was April 2013 and the Company intended to apply for an extension from the Macao Government of that deadline. The Company made that application in February 2012.

By a letter dated July 13, 2012, the Macao Government informed us that, by a decision of the Secretary for Transportation and Public Works, the extension of the construction period relating to Parcel 3 was authorized up to April 17, 2016. By the same letter, we were also informed that we will be notified about the penalty amount which shall be payable by us due to the delay of the construction period.

By order of the Board
SANDS CHINA LTD.
David Alec Andrew Fleming
Company Secretary

Macao, July 16, 2012

As at the date of this announcement, the directors of the Company are:

Executive Directors:

Edward Matthew Tracy

Toh Hup Hock

Non-executive Directors:

Sheldon Gary Adelson

Michael Alan Leven (*David Alec Andrew Fleming as his alternate*)

Jeffrey Howard Schwartz

Irwin Abe Siegel

Lau Wong William

Independent non-executive Directors:

Iain Ferguson Bruce

Chiang Yun

David Muir Turnbull

* *For identification purposes only*